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San Francisco-Oakland Bay Bridge (SFOBB) Toll Operations Building

Quick Notes

Purpose: provide seismic safety and accessibility.
Intent is to obtain LEED Silver certification.

BATA acting as Owner, as agent for Caltrans.

Contractor must obtain an encroachment permit
from Caltrans.

Maintain 24/7 toll operations.
High profile: 250,000 trips / day past the site.

Cooperation: Tow Services Building to begin
construction to the west in mid-2010.

Contract time: Building-495 days, Project-700 days
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Bidder Requirements

Minimum qualifications: 002113.2
Superintendent qualifications: 007000.3.9.1
Insurance requirements: 007000.11

Bond requirements: 002113.6, 007000.11
Bid form and bid items: 004113, 007000.6

Mandatory walkthrough: 001116
— Primes, Demo, HazMat, Pile Driving, Electrical
— Two dates TBD

Bid schedule: 001116
Escrow bid documents: 008200

Updates / Q&A / Addenda:
— www.mtc.ca.gov/jobs/contracts

San Francisco-Oakland Bay Bridge (SFOBB) Toll Operations Building




Site Access

Westbound Ingress:
From 580W from Oakland, via carpool lane.
Crossing Toll Plaza in carpool lane not permitted.
From 880N, blocked by new delineators.
From 80/580W from Berkeley, not advised; must
cross 4 lanes in 1300 feet.
Extralegal loads during-o_ﬁ-peak periods only.
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Eastbound accessrokay. !
No access to 880S.
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Stage 1 : Setting up the Project

Temporary Sally |
Port Access

Contractor
B Staging Area

Temporary Parking for
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Stage 2: Construct New Building

Construct New Toll
Operations Building
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Contractor
Traffic




Stage 2: Lower Level Foundation Plan

North End Utility Tunnel
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Building Sections
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Stage 2: Building Sections
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Stage 2: Lower Level Plan
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Stage 2: Plaza Level Plan
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Stage 2: Upper Level Plan
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Stage 3A: Relocation of Toll Operations,
Temporary Power to TOS and SCADA

Relocate AII ToII
Operations to the
New Bmldlng

Temporary Power to
TOS and SCADA
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Stage 3B: Partial Demolition, Retrofit of Existing
Basement

Partial Demolltlon
Retrofit of Existing
Basement
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Stage 4: Relocation of TOS and SCADA,
Demolition of Remainder of Existing Building

| Relocate TOS and
SCADA to

Sections of the Existing
Facility and Construct
West Parking Lot
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Stages 5 and 6: Contractor Staging Relocation,
Construction of East Parking Lot, Closeout

Construct East
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www.mtc.ca.gov/jobs/contracts

swolf@mtc.ca.gov
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